

Employer's name:	Javno preduzeće "Elektroprivreda Srbije"
Employer's address:	Carice Milice 2, 11000 Belgrade
Web site:	www.eps.rs
Type of Employer:	Public enterprises
Type of subject:	Services

For goods and services: description of procurement subject, name and designation in the Common Procurement Vocabulary,

For works: nature and scope of works and basic characteristics of works, place of work execution, designation from activity classification i.e. name and designation in the Common Procurement Vocabulary:

"Financial Advisor for Acquisitions"

Name and designation in the Common Procurement Vocabulary: consulting services for business operation and management and similar services, designation 79400000.

Original contract value :

EUR 850,000.00, VAT excluded

Amended contract value:

none

Objective conditions for contract amendment, with the excerpt from tender documents or relevant regulation that include the ground for the amendment:

Grounds for the change of the original service execution period given in Article 12 of the Contract and Articles 1 and 2 of the Annex 1 to the Contract, as the relevant element of the Contract, are objective reasons defined in Item 3.23 paragraph 2 Section 3 of Tender Documents (PE EPS number 12.01.49375/12-15 dated 29 September 2015) and Article 21 of the Contract, which are reflected in the need to extend the provision of help and support to the Service User in discussions with relevant state/local (including international) authorities in terms of the selected acquisition project(s), and which did not occur as the result of act or omission by the Service Provider in accordance with Article 115 of the Law.

The original service execution period that expires on 30.09.2016, is amended and extended by three months and expires on 31.12.2016, due to the new circumstances that occurred after the conclusion of the Contract and Annex 1 to the Contract, and during the period defined for the Service execution, i.e. due to the change in the Business Plan and Strategy of the Service User agreed with the World Bank and IMF, that complicate the fulfillment of the obligations of the Service User and Service Provider, due to which the purpose of the Contract cannot be realized without subsequent update of the results of Module 2 and Module 3, necessary for the full finalization of other modules as well, within subsequently extended period, in accordance with the Description and type of service from Annex 2 of the Contract.

Other information:

/

C. Paul